Govt. II-48—502—21-12-21.

P W (1922) Department

(Misc SERIES.

G.O. No. 31

DATED 7 1-22

[e]
113
23
Records

[Despatch Abstract.]

C.F.—6.

Medical **DEPARTMENT.**



25339

Received -2 DEC 1921 191 . *Registered* 99 191

Subject.

Government Head quarter Hospital, Mangalore.

Forwarding for sanction a revised estimate amounting to Rs.11,880 for the temporary location of the -----

Enclosures.
No.
Spare copies

No. 1931-1497

Station Madras, *Dated the* 27 November 1921

From (Name) Major-General G.C.Gifford, C.S.I.K.H.S., I.M.S.,

(Designation) Surgeon-General with the Government of Madras, Madras.

To The Secretary to the Government of Madras,

Local Self Government (Public Health)Department.

Sir,

I have the honour to forward herewith a revised estimate amounting to Rs.11,880 for the temporary accommodation of the Government Head quarter Hospital, Mangalore and to request that Government will kindly accord their administrative approval to it in supercession of the estimate for Rs.9400 sanctioned in G.O.1815 dated the 19th November 1920

2. The Superintending Engineer IV Circle reports that the revision is due to the increase in the cost of labour and materials and that the rates now provided are those tendered for by the contractor.

3. Arrangements have been made for entering into an

agreement with the owner of the house to be hired for the temporary location of the Hospital providing for the conditions laid down in G.O.612 Medical Mis. dated 4th November 1920. The work will not be put in hand before the agreement is signed.

I have the honour to be, Sir,

Your Most Obedient Servant,

Major-General I.M.S.,

Surgeon-General with the Government of Madras.

L.Sg (P.A) corpx

CRO 25399 from the Sg no 19Bl/1497 d 29.11.21

Headquarter hospl. mangalore - temporary accommodation. Revised estimate.

US -

780
100
180

The excess - Rs 2480 - of the revised estimate over the original one is reported to be due to the increase in the cost of labour & materials. Subd. that the revised estimate may therefore be accepted in this dept & forwarded as to P.W.D. for sanction.

A spare copy of the order may be furnished to this dept for Comm: to the Sg.

BRR
7/1

for
Sgpp.

P.W. Dris

US.

Mr. Ellis, the Collector of S. Kanara has again raised the question of site for the new hospital[x]. The temporary arrangements dealt with in this file will become unnecessary if the hospital is to be shifted to Urwa Maidan. The P.W.D. may therefore be asked to inform the Supdg Engr. that the work should not be started until specific orders to that effect are received.

I believe the file has come back from circulation

for
10/12/21.

[x] vide cent 1611.

18/12/21

PWD

AS

A draft order approving
the revised notionals is
submitted

Nil
2.12.91

C.T.A
30/12

~~Secretary~~

Scott. II-10 (a)—26,596 -11-4-21.

P.W. DEPARTMENT

	Date.	Initials.
When received for Fair-copying.		
When copied		
When examined ..		
When signed ..		
When despatched ..		

READ AGAIN G.O. No. 1815 W, dated 19. 11 1920.

" " " " " 192 .

READ ALSO:—

C. No. 4058 Mil/B From the S.G. , No. 1981 - 1497, dated 29 Nov 14 1921.

" " P " " " " 192 .

" " " " " " 192 .

ORDER.

No. 31 W, dated 7-1 1922.

Mi

The revised estimate of Rs 11,880 for providing temporary accommodation for the Genl Headquarters Hospital at Mangalore, is approved in supersession of the sanction accorded in the Govt Read again above.

2. The revised estimate is forwarded to the SE iii circle for technical sanction

7 11-1-1922 (Encls Estimate & Board abstract)

No. The SE iii under his 22.12.4 orig & revised estimate (2 copies) A & enclosed. S. A. Secy - 2 Copies

1/ 30/12

Vide 1211 C 18-2-22 as to when the work should be started